



## 2020 Sussex County Resurfacing Program      Distributed: Sept. 25, 2020

### **PROJECT START-UP NOTICE**

#### **Project:**

Includes the Milling, Paving, and Striping of select distressed Sussex County Routes. Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and/or Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

#### **Contract & Funding:**

- Low Bidder: Riverview Paving, Inc.
- Contract awarded at September 9, 2020 Freeholder Meeting in the amount of \$3,977,258.77
- Miles of Road in 2020 Program: 15.39
- Funded through County Capital

#### **Work Schedule:** In road 7:00 a.m. to 5:00 p.m.

**Construction is expected to begin on or about Monday October 5, 2020**

#### **MILLING & PAVING:**

- Oct. 5-7: CR 626 Halsey – Myrtle Grove Rd
- Oct. 12-19: CR 565 Glenwood – Martin Station Rd
- Oct. 20-27: CR 521 (from CR 633 to CR 622)

#### **STRIPING & PAVEMENT MARKINGS:**

- Oct. 8: CR 626
- Oct. 19: CR 565
- Oct. 28: CR 521

#### **Deferred to Spring 2021:**

- CR 519 Branchville – Lewisburg Rd

#### **Traffic Impacts:** **EXPECT DELAYS.**

Most work conducted under single lane closures.

#### **Contact Information:**

For more information about this project please feel free to contact Joshua Roe, Assistant Engineer at the Sussex County Division of Engineering at 973-579-0430 or emails can be sent to [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



Typical Milling Operation



Typical Paving Operation

#### **Note:**

Tentative schedule based on progression of the Contractor; subject to change based on weather and other unforeseen circumstances.



**2020 Sussex County Resurfacing Program**      **Distributed: Sept. 25, 2020**

Work Location Map:

