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1 ngs_egm : Current Design EPC Table Price
Original
Original DC | Cost per Original SGF Cost per
2 |SGF# Local Unit Location Type- Original kW Watt Price ($) DCkw %/CHG watt SGF Price
3 |sites with ial Change or More than 20% (BAND A)
4 5|BYRAM TOWNSHIP SCHOOL DIST. WHEATSWORTH FACILITY GROUND 149.00 3.80| 566,200 92.51 -37.91%
5 6|FRANKFORD BOE FRANKFORD TOWNSHIP SCHOOL [GROUND 362.00 3.80{ $ 1,375,600 306.24 -15.40%
6 7| FRANKLIN BUROUGH BOE FRANKLIN ELEMENTARY SCHOOL |ROOF 123.00 3.75| § 461,250 68.15 -44.60%
7 8|FRANKLIN BUROUGH BOE FRANKLIN ELEMENTARY SCHOOL |CANOPY 104.00 4,251 § 442,000 151.03 45.22%
8 9|FREDON TOWNSHIP CIVIC CENTER ROCF 61.00 3.85| 8 234,850 33.93 -44.38%
9 12|HIGH POINT REGIONAL BOE HIGH POINT REGIONAL HIGH SCH{ROOF 453.00 3,701 $ 1,676,100 264.77 -41.55%
10 14|KITTATINNY REGIONAL SD KITTATINNY REGIONAL HS CANOPY 173.00 4.25| $ 735,250 308.28 78.19%
11 16{NEWTON BOE NEWTON HIGH SCHOOL ROOF 222.00 3.70{ § 821,400 127.60 -42.52%
12 18|NEWTON BOE MERRIAM AVENUE SCHOOL CANOPY 242.00 4,15[$ 1,004,300 178.64 -26,18%
13 19|SUSSEX COUNTY COMMUNITY COLLE Building B/C, added Building E GROUND 122.00 3.80| 463,600 414.70 239.92%
14 20| SUSSEX COUNTY COMMUNITY COLLEBuilding D, E, and L CANOPY 924.00 395| % 3,649,800 589.66 -25.36%
15 24{TOWN OF NEWTON DPW COMPLEXES ROOF 73.00 3.85] 281,050 39.33 -06.12%
16 25|TOWN OF NEWTON WASTE WATER TREAT- MORAN ST GROUND 109.00 3.80| § 414,200 66.99 -38.54%
17 ‘sites with no material Chariges or Changes less than 20% (BAND B}
18 1|BYRAM TOWNSHIP SCHOOL DIST. BYRAM LAKES ELEM./INT, SCHOO|ROOF 38.00 4.00] § 152,000 38.94 2.47% 4.00| § 155,760
19 2| BYRAM TOWNSHIP SCHOOL DIST. BYRAM LAKES ELEM./INT, SCHOOL CANOPY 455.00 4,051 1,842,750 485.82 6.77% 4,054 § 1,867,551
20 15|NEWTON BOE MERRIAM AVENUE SCHOCL ROCF 105.00 3.75| $ 393,750 113.58 8.17% 375 § 425,906
21 | Terminated Sites (BAND C)
22 3| COUNTY OF SUSSEX SC JUDICIAL CENTER- PARKING DE|CANOPY 468.00 4.05| § 1,895,400
23 4|COUNTY OF SUSSEX MAIN LIBRARY GROUND 100.00 3.801 § 380,000
24 10| GREEN TOWNSHIP GREEN HILLS SCHOOL ROCF 157.00 3.75] § 588,750
25 11| HARDYSTON TOWNSHIP HARDYSTON MIDDLE SCHOOL GROUND 612.00 3.65| 5 2,233,800
26 13 |KITTATINNY REGIONAL SD KITTATINNY REGIONAL HS ROOF 187.00 3.75| $ 701,250
27 17 |NEWTON BOE NEWTON HIGH SCHOOL CANOPY 124.00 4,25{ % 527,000
28 21|SUSSEX COUNTY TECHNICAL SCHOOL MAIN BUILDING AND PARKING LO|ROOF 112.00 3.75| § 420,000
29 22|5USSEX COUNTY TECHNICAL SCHOOL MAIN BUILDING AND PARKING LO|CANOPY 290.00 415/ $ 1,203,500
30 23[5USSEX COUNTY TECHNICAL SCHOOL Main 8ldg and Parking Lots GROUND 1142.00 3.45|$ 3,939,900
31 26| Sussex Community College Sussex community College £ -
32 Sussex Hurricane Sandy Costs
[1]
PPM per EPC and available for
Future Sites because of
Terminated sites for which SLG
failed to Provide replacement
33 Sussex sites
Other Inventory Purchased by
PPM per EPC and available for
Future Sites because of
Terminated sites for which 5LG
failed to Provide replacement
34 Sussex sites
35 |Sussex Totals 6,907.00 S 26,403,700 3,380.15 5 2,549,217
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1 [ Aliocated Cost_ T AdnemenwERC
| — ———
Total Contract Price
on Sites with less  Total Contract Price
aMmIT Direct Costs of (Material Change or than 20% Change  on Sites with more Power Partner's Right to
Direct Cost Estimated Project allocated 20% change in 5GF}- (SGF Price plus Cost  than 20% Change ~ Minimum Payment for Greater
Incurred by Sites Costs to to Sites to August Total Costs Cost Change Actual Total Costs Change Orders (Total Cost plus  of cost plus 10% or 5% of Local  Total Contract
| 2 | to August 2013 complete 2013 {O+P+S) Orders Plus 10%- {M+W) 10%) (U+X) Unit Price for Terminated Sites Price
3
n $ 543,564 $ - $ = $ 543,564 B 54,356 $ 597,621 $ 597,921
5 ] 5 1,242,695 5 . L - S 1,242,695 s 124,270 5 1,366,965 $ 1,366,965
| 6 | S 317,664 § - 8 - S 317,664 B S 31,766 s 349,430 5 349,430
L7 $ 926,535 S - S - S 926,535 B3 92,653 $ 1,019,188 s 1,019,188
| 8 | $ 140,738 - s - s 140,738 B 14,074 S 154,811 s 154,811
'_9_‘ S 926,012 § - $ - $ 926,012 S 92,601 S 1,018,613 ) 1,018,613
_!i S 1,351,906 $ = s » $ 1,351,906 S 135,191 5 1,487,097 S 1,487,097
| 11| s 401,774 S - s - $ 401,774 H 40,177 S 441,951 3 441,951
'_1_2__ 5 998,121 $ - S = s 998,121 S 99,812 s 1,097,933 § 1,097,933
| 13 S 1,780,026 S = s - $ 1,780,026 - 178,003 5 1,958,029 $ 1,958,029
| 14 | S 3,931,894 §$ - 5 = $ 3,931,894 £ S 393,189 S 4,325,083 $ 4,325,083
| 15| S 162,070 $ - s - $ 162,070 £ S 16,207 $ 178,277 s 178,277
.LE.. S 354,483 S - s - s 354,483 o S 35,448 s 389,931 s 389,931
__i
18 | $ - $ - $ 5 -8 o $ 155,760 $ 155,760
| 19 $ - $ = S - 206,335 $ E S 2,173,886 s 2,173,886
[ 20| $ 2 $ = $ = -8 2 $ 425,906 $ 425,906
| 21
| 22 | 5 18,468 $ - 5 - $ 18,468 B - $ 94,770 $ 94,770
23 $ 27,184 $ - S - $ 27,184 B C S 27,184 & 27,184
24 $ 33443 $ - g ) $ 33443 S d $ 33,443 $ 33,443
25 s 59,887 $ - $ . $ 59,887 B - $ 111,690 $ 111,690
| 26 | s 87,846 - $ . $ 87,846 |5 - $ 87,846 $ 87,846
27 | $ 28110 $ - $ 2 H 28,110 $ - $ 28,110 $ 28,110
| 28] $ 17,437 § & $ 7 $ 17,437 $ 2 $ 21,000 § 21,000
29| S 27,956 S - S - S 27,956 5 - $ 60,175 $ 60,175
| 30} S 286,965 $ = S ) 286,965 5 - s 286,965 S 286,965
31| s 75,460 § = $ * s 75,460 5 s s 75460 S 75,460
2] 3 . $ - $ - $ -3 -
See Separate See separate
| 33 | s 663,340 H - $ 663,340 Arbitration Award arbitration award
See Separate See separate
34 S 296,672 S - S 296,672 Arbitration Award arbitration award
I35 § 14,700,247 § - B $ 14,700,247 206,335 S 1,307,748 B 2,755,552 % 14,385,229 5 826,642 S§ 17,967,424
36|
E e " Total Amount Dug. R
| 38 Total Contract Price 17,967,424
| 39 ] Cash Received § {6,455,585)
| 40 Unpaid Contract Price  $ 11,511,839
41 EPC 15.3 10% of Unpaid Contract Price _$ 1,151,184
72 Amount Due Power Partners for Somerset Project $ 12,663,022
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