

DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us John C. Risko, P.E., P.L.S., P.P. Division Director/Assistant County Engineer

Project Status – Bridge E-07 (Franklin Viaduct) Distributed: March 1, 2013

Project:

Replacement of Sussex County Bridge E-07 Carrying County Route 631 (North Church Road) over Wallkill River and New York Susquehanna &Western Railroad

Designer: Cherry, Weber and Associates

<u>Contractor</u>: Awarded to Ritacco Construction, Inc., of Belleville, NJ for \$8,174,000.00

Schedule:

Final utility relocations, drive sheeting, test piles, foundation excavation. Construction Completion Date: December 31, 2013

Construction Activities:

- ✓ Implement road closure and detour
- ✓ Demolition of bridge superstructure and ramp
- Demolition of substructure, abutments and footings (98%)
- Installation of sheeting and piles (10%)
- Placement of reinforced concrete footings, abutments, wing walls and bridge piers
- Installation of deck beams (In fabrication)
- Construction of reinforced concrete deck
- Construction of reinforced concrete bridge sidewalk and parapets
- Installation of bridge railing and lighting
- Placement of backfill and drainage structures
- Construction of reinforced concrete approach slabs
- Roadway paving and striping
- Installation of beam guide rail
- Topsoil, seed and landscaping

For more information about this project please feel free to contact Charles Porter, P.E., at the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us






sheet

Future updates of the project schedule will be provided as dates and durations are confirmed.



Project Status – Bridge E-07 (Franklin Viaduct) Distributed: March 1, 2013



PROJECT DETOUR MAP

