

**DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860** 973-579-0430 dpw@sussex.nj.us John C. Risko, P.E., P.L.S., P.P. **Division Director/Assistant County Engineer** 

# Project Status – Bridge E-07 (Franklin Viaduct) Distributed: May 31, 2013

### **Project:**

### Replacement of Sussex County Bridge E-07

Carrying County Route 631 (North Church Road) over Wallkill River and New York Susquehanna &Western Railroad

**Designer:** Cherry, Weber and Associates

**Contractor:** Awarded to Ritacco Construction, Inc., of Belleville, NJ for \$8,174,000.00

## **Schedule:**

Drive remaining production piles. Excavate foundations. Form and pour footings/pile caps and piers. Construction Completion Date: December 31, 2013

## **Construction Activities:**

- ✓ Implement road closure and detour
- ✓ Demolition of bridge superstructure and ramp
- ✓ Demolition of substructure, abutments and footings
- Installation of sheeting (100%) and piles (90%)
- Placement of reinforced concrete footings, abutments, wing walls and bridge piers (25%)
- Installation of deck beams (Fabrication 95% complete)
- Construction of reinforced concrete deck (Deck pans released for fabrication, expansion joints and bearings on site)
- Construction of reinforced concrete bridge sidewalk and parapets
- Installation of bridge railing and lighting (Released)
- Placement of backfill and drainage structures (Structures ordered)
- Construction of reinforced concrete approach slabs
- Roadway paving and striping
- Installation of beam guide rail
- Topsoil, seed and landscaping

Concrete formwork in place for Pier 4 columns and Pier 3 South column



and Pier 3 South column Foreground: Concrete formwork in place for Pier 2 columns

Project Update: Bridge E-07

For more information about this project please feel free to contact Charles Porter, P.E., at the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us




DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
John C. Risko, P.E., P.L.S., P.P.
Division Director/Assistant County Engineer

# **Project Status – Bridge E-07 (Franklin Viaduct)**

Distributed: May 31, 2013

Project Update: Bridge E-07

Future updates of the project schedule will be provided as dates and durations are confirmed.



PROJECT DETOUR MAP