



DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 John C. Risko, P.E., P.L.S., P.P.
 Division Director/Assistant County Engineer

Project Completion Notice – Bridge Q-15 Repairs

Distributed: July 31, 2013

Project:

Bridge Q-15 Repairs

Sussex Mills Road, Sparta Township

Construction Forces:

- Sussex County Office of Bridge & Traffic Safety

Schedule:

- Construction Start: July 15th
- **Construction Completion: July 30th**

Traffic Control:

- As 3 PM on **Tuesday, July 30th** all temporary traffic control devices have been removed and Sussex Mills Road has been fully opened to traffic.

Construction Activities:

- ✓ July 12-15: County forces will Install / Implement Traffic Control for Work Zone - *Complete*
- ✓ July 23rd: Upstream Headwall and Wingwall Work - *Complete*
- ✓ July 23rd: Relocate Traffic Control Devices to Shift Traffic to Opposite Side of Roadway - *Complete*
- ✓ July 23-30: Downstream Headwall and Wingwall Work - *Complete*
- ✓ July 30: Restore Roadway Shoulder Asphalt - *Complete*
- TBD: Repair / Replace Beam Guide Rail – *Scheduled into County Guide Rail Crew’s work queue for installation pending availability of funding and staffing resources*

Contact Information:

For more information about this project please feel free to contact Matt Sinke, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Bridge Q-15: Downstream Headwall Extension Complete



Bridge Q-15: Installation of Hot Mix Asphalt along Reconstructed Headwall



Bridge Q-15: Bridge Work Complete and Temporary Traffic Control Removed



DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 John C. Risko, P.E., P.L.S., P.P.
 Division Director/Assistant County Engineer

Project Completion Notice – Bridge Q-15 Repairs **Distributed: July 31, 2013**

Bridge Q-15 on Sussex Mills Road: Map

