



DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
John C. Risko, P.E., P.L.S., P.P.
Division Director/Assistant County Engineer

Project Status Update – Bridge B-01 Emergency Stabilization Repairs
Distributed: October 9, 2012

Project:

Emergency Stabilization Repairs to Bridge B-01
Kemah Lake Road, Branchville Borough

Contractor:

Sparwick Contracting Inc. - \$ 74,175.00

Schedule:

Construction Start Date: Wednesday, September 19, 2012

Construction Completion Date: Wednesday, October 3, 2012

Kemah Lake Road Closure:

Kemah Lake Road between Price Avenue and Main Street has been fully opened to traffic.

Construction Activities:

Bridge B-01

- Install Forms for Concrete Underpinning of Existing Undermined Footing - **Complete**
- Underpin Existing Footings with Concrete - **Complete**
- Place Rock Backfill Armoring - **Complete**
- Restore Slope Eroded During Storm - **Complete**
- Final Landscaping - **Complete**

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Assistant Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Undermining and Scour at North Footing



Concrete Underpinning Repair at North Footing



Completed Slope Stabilization and Armoring at Bridge B-01