



DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 John C. Risko, P.E., P.L.S., P.P.
 Division Director/Assistant County Engineer

Project Status Update – Bridge S-17 Repairs

Distributed: February 8, 2013

Project:

Emergency Repairs of Bridge S-17
 CR 612/Pond Brook Road, Stillwater Township

Contractor:

Lakeside Construction - \$215,116.00

Schedule:

Construction Start Date – Monday January 21, 2013
 Construction Substantial Completion Date – Thursday February 7, 2013

CR 612/Pond Brook Road Single Lane Closure:

Temporary traffic signals have been removed and CR 612/Pond Brook Road is fully open to traffic.

Construction Activities:

Bridge S-17

- Install Temporary Steel Sheet Piles - *Complete*
- Underpin Downstream Pipe End with Concrete - *Complete*
- Place Rock Backfill - *Complete*
- Restore and Re-grade Eroded Slope - *Complete*
- Install Gabion Baskets - *Complete*
- Final Landscaping - *Complete*
- Final Punch-List Items - *In Progress*

Contact Information:

For more information about this project please feel free to contact Matt Sinke, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us.



Installation of Gabion Baskets



Installation of Topsoiling for Final Landscaping



Concrete Underpinning Downstream End of Pipe