



DEPARTMENT OF ENGINEERING AND PLANNING  
Division of Engineering  
One Spring Street  
Newton, New Jersey 07860  
973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
John C. Risko, P.E., P.L.S., P.P.  
Division Director/Assistant County Engineer

**Project Status Update – Bridge J-07 Replacement      Distributed: September 18, 2012**

**Project:**

**Emergency Replacement of Bridge J-07**  
Silver Lake Road, Hardyston Township

**Contractor:**

Lakeside Construction                      \$ 119,001.00

**Schedule:**

Construction Start Date:                      August 27, 2012

Construction Completion Date:              September 17, 2012

**Silver Lake Road Detour / Closure:**

Silver Lake Road at Bridge J-07 has been fully opened to traffic.

**Construction Activities:**

**Bridge J-07**

- Pour New Concrete Footings - *Complete*
- Remove Existing Structure - *Complete*
- Install New Concrete Pipe - *Complete*
- Reopen Road to Traffic - *Complete*
- Pour New Concrete Headwalls - *Complete*
- Backfill & Grade Roadway - *Complete*
- Final Paving and Landscaping - *Complete*
- Guide Rail Installation - *Complete*
- Final Punch List Items - *In Progress*

**Contact Information:**

For more information about this project please feel free to contact Siân Pearson, Assistant Engineer, of the Sussex County Division of Engineering at 973-579-0430 or [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



Installation of 36" x 60" Concrete Pipe



Installation Upstream Gabion Basket



Silver Lake Road Opened to Traffic at Bridge J-07