



DEPARTMENT OF ENGINEERING AND PLANNING  
 Division of Engineering  
 One Spring Street  
 Newton, New Jersey 07860  
 973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
 Matthew R. Sinke, P.E.  
 Division Director/Assistant County Engineer

**Project Update Notice – CR 614 Slope Restoration Fredon Twp. Distributed: January 3, 2020**

**Project:**

**Slope Restoration of CR 614 at MM 0.63**

**Facility:**

County Route 614 (a.k.a. Paulinskill Lake Road), Fredon

**Advisory:**

- Due to the failure of the roadway embankment along the eastbound shoulder of CR-614 (a.k.a. Paulinskill Lake Road) at MM 0.63, the eastbound travel lane was closed to traffic to conduct slope restoration work.
- **As of December 31, 2019, CR-614 Eastbound Lane at MM 0.63 was re-opened to traffic.**
- The remainder of the work will be completed utilizing single-lane, flagger-controlled work zones as necessary. Continue to expect delays during construction operations.

**Schedule:**

The Project Schedule is as Follows:

- CR-614 Eastbound Lane Closed to Traffic – May 31, 2019
- CR-614 Eastbound Lane Re-Opened to Traffic – Dec. 31, 2019
- Guide Rail Installation – Jan. 6-7, 2020
- Remaining Work / Site Cleanup – As Weather Conditions Permit

**Construction Activities:**

Construction Work is as Follows:

- ✓ Install Maint. and Protection of Traffic Measures - *Complete*
- ✓ Site Preparation/Install Soil Erosion & Sediment Control Devices/Guide Rail Removal - *Complete*
- ✓ Install Sheet Pile/Helical Anchor Wall - *Complete*
- ✓ Install Wall Cap - *Complete*
- ✓ Backfill and Grading - *Complete*
- ✓ Roadway Pavement Restoration - *Complete*
- ✓ Re-Open CR 614 to Two-Way, Unrestricted Traffic - *Complete*
- Install Guide Rail
- Install Fence
- Final Site Cleanup

**Contact Information:**

For more information about this project please feel free to contact Josh Roe of the Sussex County Division of Engineering at 973-579-0430 or [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



CR 614 Slope Restoration – Sheet Pile Installation



CR 614 Slope Restoration – Sheet Pile Tieback Installation




CR 614 Slope Restoration – EB Lane Re-Opened



DEPARTMENT OF ENGINEERING AND PLANNING  
 Division of Engineering  
 One Spring Street  
 Newton, New Jersey 07860  
 973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
 Matthew R. Sinke, P.E.  
 Division Director/Assistant County Engineer

**Project Update Notice – CR 614 Slope Restoration Fredon Twp. Distributed: January 3, 2020**

**CR 614 –Slope Restoration Project: Location Map**



N:\04 Asset\01 Road\614\MM\_00\_01\PROJECTS\2019\_CR614\_EB\_MM0063\_Slope Stabilization\01 Operations\10 Corr\20200103\_PBL NTC\_CR 614\_MM0063\_Eastbound\_Embankment Failure\_Update Notice.docx