



2019 Sussex County Resurfacing Program **Distributed: May 18, 2020**

PROJECT UPDATE NOTICE

Project:

Includes the Milling, Paving, Striping, & ADA upgrades, as necessary, of select distressed Sussex County Routes. Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract awarded at July 24, 2019 Freeholder Meeting in the amount of \$8,963,204.33
- Miles of Road in 2019 Program: 29.71
- Funded through NJDOT State Aid & County Capital

Work Schedule: In road 6:30 a.m. to 7:00 p.m.

- Concrete/ADA upgrade work re-commenced 4/28/2020
- Milling & Paving to re-commence on or about 5/26/2020

MILLING & PAVING:

- ✓ Sept. 9-16: CR 517 Rudetown Rd *-complete*
- ✓ Sept. 17-Oct. 4: CR 565 Ross's Corner Rd* *-complete*
- ✓ Oct. 7-22: CR 661 Beaver Run Rd *-complete*
- ✓ Oct. 23-25: CR 630 Branchville Culvers Lake Rd *-complete*
- ✓ Oct. 28-Nov. 1: CR 602 Stanhope Hopatcong Rd *-complete*
- ✓ Nov. 4-6: CR 627 Branchville Lawsons Corner Rd *-complete*

STRIPING & PAVEMENT MARKINGS:

- ✓ Oct. 10: CR 517 *-complete*
- ✓ Oct. 10: CR 565 *-complete*
- ✓ Nov. 21: CR 661 *-complete*
- ✓ Nov. 20: CR 630 *-complete*
- ✓ Nov. 21: CR 602 *-complete*
- ✓ Nov. 20: CR 627 *-complete*

Spring 2020 Programmed Routes (Anticipated Dates):

- CR 669 Limecrest Rd (5/26 – 6/4)
- CR 616 Newton Sparta Rd* (6/5)
- CR 607 Lakeside Blvd/River Styx Rd* (6/8 – 6/12)
- CR 631 Franklin Avenue (6/15 – 6/18)

***Night Work:** Based on current COVID-19 Executive Order-related traffic volume reductions, night work locations will be completed during daytime work hours.



Milling Operation on CR 517



Paving Operation on CR 517

Notes:

Tentative schedule based on progression of the work and subject to change based on weather/unforeseen circumstances. If traffic volumes return to previously observed conditions, the originally scheduled night work locations will be shifted back to night work hours which are 7:00 p.m. to 5:30 a.m.

Traffic Impacts: EXPECT DELAYS.

Most work conducted under single lane closures.

Contact Information:

For more information about this project please feel free to contact Joshua Roe, Assistant Engineer at the Sussex County Division of Engineering at 973-579-0430 or emails can be sent to dpw@sussex.nj.us



2019 Sussex County Resurfacing Program **Distributed: May 18, 2020**

Work Location Map:

