

Rehabilitation of Bridge C-18 Project:

Rehabilitation of Bridge C-18

Carrying Roseville Road over Wolf Lake Inlet, Byram Township

Designer: Genesis Engineering, LLC, Lafayette, NJ

<u>Contractor</u>: Awarded to Sparwick Contracting, Inc., Lafayette, NJ, for \$495,255.00

Preliminary Construction Schedule:

Contract Award: August 14, 2019 Start Construction: July 7, 2020 Construction Period: 120 Sequential Calendar Days Substantial Completion By: November 30, 2020

Construction Funding:

FY 2017 NJDOT LBFN Disc Grant:	\$470,000.00
Various County Capital Accounts:	\$ 25,255.00
TOTAL	\$495,255.00

Construction Activities:

- ✓ Install Soil Erosion & Sediment Control Measures Completed
- ✓ Install Cofferdam & Dewater *Completed*
- ✓ Clean & Restore Culvert Interior *Completed*
- ✓ Demolish Existing Culvert Headwalls *Completed*
- ✓ Construct Reinforced Concrete Culvert Headwalls -Completed
- Apply Stain Sealer to Exposed Concrete In Progress
- o Install Chain Link Fencing / Gates
- Landscape & Incidental Work Items In Progress

Traffic Impacts:

Roseville Road and the Roseville Road tunnel will remain open to traffic and accessible.

A single lane traffic daytime flagging operation will be implemented throughout the duration of construction as necessary.

For more information about this project please feel free to contact Susan Delmar, P.E., at the Sussex County Division of Engineering at 973-579-0430 or <u>dpw@sussex.nj.us</u>

DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 <u>dpw@sussex.nj.us</u> Matthew R. Sinke, P.E. Division Director/Assistant County Engineer

Distributed: November 13, 2020



Historic Photo of Construction of Bridge C-18 and Roseville Tunnel




Reconstructed Headwall and Wingwall





DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 <u>dpw@sussex.nj.us</u> Matthew R. Sinke, P.E. Division Director/Assistant County Engineer

Distributed: November 13, 2020



Rehabilitation of Bridge C-18