

DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. Division Director/Assistant County Engineer

Construction Update – Bridge Q-06 Replacement Distributed: March 15, 2023

Project:

Replacement of Bridge Q-06

Carrying Main Street over the Wallkill River, Sparta Township

Bridge Q-06 will be replaced with a widened structure that incorporates sidewalks along both sides of the bridge.

Designer: Greenman Pedersen Inc, Morris Plains, NJ

Contractor: State Line Construction, Newark, NJ Awarded for \$1,444,694.65

Phase 1 Construction Schedule:

Construction Duration: Rev: March 27 – April 30 (weather permitting)

Construction Grant Funding:

FY 2018 Local Bridge Fund -	\$533,866.00
FY 2019 Local Aid Infrastructure	
Fund -	\$800,000.00
TOTAL	\$1,333,866.00

Phase 1 Construction Activities:

- Install By-Pass Piping
- Relocate Existing 16" Water Transmission Main Phase 2 Construction Activities:
- Relocate Overhead Utilities


Phase 3 Construction Activities:

- Remove Exist Ped Bridge/Install Temp Ped Bridge
- Demolish Existing Bridge
- Install Sheeting & Dewater
- Construct Substructure Elements
- Set Precast Rigid Frame and Wingwalls
- Construct Bridge Parapet and Guide Rail
- Construct Sidewalks, Brick Pavers and Curbs
- Perform Roadway Paving and Striping
- Perform Landscape Restoration & Incidental Work

Traffic Impacts:

Phase 1 Construction will require a full closure of Main Street at Bridge Q-06, with a signed detour. Pedestrian access will be maintained throughout construction.






Opstream view of Bridge Q-06



For more information about this project please feel free to contact Susan Delmar, P.E., at the Sussex County Division of Engineering at 973-579-0430 or <u>dpw@sussex.nj.us</u>




Construction Update – Bridge Q-06 Replacement Distributed: March 15, 2023





DEPARTMENT OF ENGINEERING AND PLANNING **Division of Engineering One Spring Street** Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. **Division Director/Assistant County Engineer**

Construction Update – Bridge Q-06 Replacement Distributed: March 15, 2023



Detour Map