



2023 Sussex County Resurfacing Program **Distributed: September 8, 2023**

PROJECT UPDATE NOTICE

Project:

Includes the Milling, Paving, Striping, and ADA upgrades as necessary, of select distressed Sussex County Routes. Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

Contract & Funding:

- Low Bidder: Riverview Paving Inc.
- Contract awarded at June 14, 2023 Commissioner Meeting in the amount of \$8,853,823.57
- Miles of Road in 2023 Program: 30.32
- Funded through NJDOT State Aid & County Capital

Work Schedule: In road 7:00 a.m. to 5:00 p.m.

MILLING & PAVING:

- ✓ Jul. 11-13: CR 565 Lewisburg Rd *-complete*
- ✓ Jul. 14-26: CR 565 Glenwood-Martin Station Rd *-complete*
- ✓ Jul. 27-Aug. 8: CR 651 Clove Creamery-Unionville Rd *-complete*
- ✓ Aug. 9-14: CR 644 Vernon Crossing Rd *-complete*
- ✓ Aug. 9-21: CR 517 Vernon-Glenwood Rd *-complete*
- Sep. 5-8: CR 675 Montague New Rd *-active*
- Sep. 11-14: CR 560 Tuttlles Corner-Dingmans Rd
- Sep. 18-25: CR 653 Montague Clove Rd
- Sep. 27-28: CR 669 Houses Corner Rd
- Oct. 2-3: CR 648 Sunset Inn-Limecrest Rd
- Oct. 9-13: CR 605 Old Stanhope Rd
- Oct. 17-18: CR 602 Stanhope-Hopatcong Rd*

*Night Work: In road 7:00 p.m. to 5:30 a.m.

STRIPING & PAVEMENT MARKINGS:

- ✓ Jul. 17-Sep 6: CR 565 Lewisburg Rd *-complete*
- ✓ Jul. 31-Sep 6: CR 565 Glenwood-Martin Station Rd *-complete*
- ✓ Aug. 10-Sep 6: CR 651 Clove Creamery-Unionville Rd *-complete*
- ✓ Aug. 17-Sep 6: CR 644 Vernon Crossing Rd *-complete*
- Aug. 28-XX: CR 517 Vernon-Glenwood Rd *-active*
- Sep. 11-12: CR 675 Montague New Rd
- Sep. 18-19: CR 560 Tuttlles Corner-Dingmans Rd
- Sep. 27-28: CR 653 Montague Clove Rd
- Oct. 2-3: CR 669 Houses Corner Rd
- Oct. 5-6: CR 648 Sunset Inn-Limecrest Rd
- Oct. 16-17: CR 605 Old Stanhope Rd
- Oct. 19-20: CR 602 Stanhope-Hopatcong Rd



Typical Milling Operation



Typical Paving Operation

Note:

Tentative schedule based on progression of the contractor. Subject to change based on weather or other unforeseen circumstances.

Traffic Impacts: EXPECT DELAYS.

Most work conducted under single lane closures.

Contact Information:

For more information about this project please feel free to contact Josh Roe, Principal Engineer at the Sussex County Division of Engineering at 973-579-0430 or emails can be sent to dpw@sussex.nj.us



2023 Sussex County Resurfacing Program **Distributed: September 8, 2023**

Work Location Map:

